WARNING

IMPORTANT NOTICE
DO NOT DETACH

SUPERFUND CONFIDENTIAL BUSINESS INFORMATION

All or a portion of the attached document is claimed to be confidential
business information by the submitter pursuant to CERCLA, as amended, §
104. Unless and until EPA makes a determination that the document is not
confidential business information, it must be treated as such.

Any person handling or using the attached document in any way is
responsible for preventing unauthorized disclosure while in his or her
possession. §1905 of title 18 of the United States Code and CERCLA, as
amended, §104(e)(7)(B) provide penalties for disclosure of confidential
business information. They include criminal penalties and adverse
personnel actions.

The document may not be disclosed further or copied by you except as
authorized by The Superfund CBI Manual. If you have any questions
concerning the appropriate handling of this document, please contact the
attorney assigned to this case or the Office of Regional Counsel, EPA,
Region 9.



SDMS DOCID# 1119447
EP-S9-08-04

MONTHLY STATUS REPORT
for
Omega OU02 RI/FS

Reporting Period: 08-01-09 through 08-28-09
Task Order Period of Performance: 02-06-09 through 10-31-09

Task Order No.: 038-RICO-09BC Task Order Project Officer: Lynda Deschambault
CH2M HILL Project No.: 386743 Project Manager: Tom Perina

A. Expenditure Limit
$378,227.92 (49.43 %) of the Task Order Ceiling ($765,138.00) has been expended.

B.

Activities Performed During Reporting Period
This section presents a description of activities performed on each task. Note: Report 1 contains by task, names
of staff, labor category, and number of hours worked for each individual.

Task 1 - Project Planning and Support (PP)

The Project Manager with the help of support staff performed routine project management activities
including cost and budget tracking, and monthly reporting.
The Sr. Reviewer/PDL performed project reviews.

Task 2 - Community Involvement (CR)
No Activity

Task 3 - Field Investigation / Data Acquisition (FI)

The Project Manager coordinated groundwater sampling and source area investigation.

The Contracts Administrator, Jr. Engineer, Health and Safety Specialist, Sr. Technician, and Project
Manager prepared purchase orders and subcontractor tasking documents.

Two Sr. Technicians prepared for and started routine groundwater sampling.

Staff Geologist and two Sr. Technicians prepared for and started source area investigations.

Task 5 - Analytical Support and Data Validation (AN)

The Staff Geologist and Project Manager prepared requests for laboratory services.

Task 6 - Data Evaluation (DE)

The Sr. Technician prepared a memorandum on first quarter 2009 groundwater sampling.

NOTE: In July, the Project Hydrogeologist and Project Manager inadvertently charged thirty three (33)
and seventeen (17) hours, respectively, to Task 6.01 instead of to Task 10.01 for remedial alternative
simulations. The transfer of fifty one (51) hours is reflected in this month’s invoice.

Task 7 - Risk Assessment (RA)
No Activity

Task 8 - Treatability Study / Pilot Testing (TT)
No Activity

Task 9 - Remedial Investigation Report (RR)
No Activity

Task 10 - Remedial Alternatives Screening (RS)

CH2M HILL prepared the alternatives development and screening section of the Feasibility Study and
attended a meeting with EPA and PRPs on June 17. The Principal Engineer, Project Manager, Sr.
Engineer, Project Hydrogeologist, Database Specialist, Staff Engineer, Staff Scientist, Sr. Technician, and
support staff participated in these activities.

NOTE: In July, the Project Hydrogeologist and Project Manager inadvertently charged thirty three (33)
and seventeen (17) hours, respectively, to Task 6.01 instead of to Task 10.01 for remedial alternative
simulations. The transfer of fifty one (51) hours is reflected in this month’s invoice.
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EP-S9-08-04
Omega OU02 RI/FS

Task 11 - Remedial Alternatives Evaluation (RE)
e The Project Manager prepared the evaluation of remedial alternatives.

Task 12 - FS Report (FS)
No Activity

Task 13 - Post RI/FS Support (PR)
No Activity

Task 15 - Task Order Closeout (CO)
No Activity

C. Scope, Schedule, and Budget Variances
During a recent review it was discovered that an incorrect rate was charged on this Task Order for one
internal billing code. Credits reflected on this invoice are a result of the aforementioned review.

D. Budget Notification and Forecasting
None
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Task Order No.:

Task Order Name:

Invoice Number:

Client
Task No.
1

1
2
3
5
6
7
8
9

10

11
12
13
15

Task No.

PP.03
PP.04
CR
FI
AN
DE
RA
1T
RR
RS

RE
FS
PR
Cco

038-RICO-09BC
OMEGA 0U02 RI/FS

007

Task Name
PROJECT MANAGEMENT

SITE SPECIFIC PLANS

COMMUNITY INVOLVEMENT

FIELD INVESTIGATION/DATA ACQUISITION
ANALYTICAL SUPPORT/DATA VALIDATION
DATA EVALUATION

RISK ASSESSMENT

TREATABILITY STUDY/PILOT TESTING
RIREPORT

REMEDIAL ALTERNATIVES DEVELOPMENT
AND SCREENING

REMEDIAL ALTERNATIVES EVALUATION
FS REPORT

POST RI/FS SUPPORT

TASK ORDER CLOSEOUT

Totals:

THIS REPORT CONTAINS CONFIDENTIAL BUSINESS INFORMATION

SUMMARY OF COSTS BY TASK

Current Month
Hours Invoiced

10 1,854.44

0 -424.08

0 0.00

90 9,699.10

5 642.15
-10 -18,810.22
0 0.00

0 0.00

0 -394.24
293 46,523.06
16 3,206.88

0 -329.84

0 0.00

0 0.00
403 41,967.25

Cumulative Cost-to-Date

Hours
64
64
8
557
19
597

226
742

16
147
17

2,458

Invoiced
11,964.09

9,733.10
1,513.44
78,833.70
2,418.65
89,518.79
0.00

0.00
26,824.29
122,106.15

3,206.88
28,701.52
3,407.31
0.00

378,227.92

EPA Contract No.:
Contract Date:

Reporting Month:
Aug/2009 through Aug/2009

Period:
WP Budget
Hours Dollars

110 16,515.00
130 15,386.00
80 12,740.00
956 219,417.00
212 26,472.00
697 98,280.00
4 545.00
282 88,414.00
69 7,011.00
914 147,446.00
566 87,812.00
214 33,446.00
36 7,314.00
36 4,340.00
4,306 765,138.00

EP S9 08 04
09/24/2008
August, 2009

Remaining
Hours Dollars

46 4,550.91
66 5,652.90
72 11,226.56
399 140,583.30
193 24,053.35
100 8,761.21
4 545.00
282 88,414.00
-157 -19,813.29
172 25,339.85
550 84,605.12
67 4,744.48
19 3,906.69
36 4,340.00
1,848 386,910.08






REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RI/FS Action Code: Co TO Period of Performance Start:
Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 1 Task Title: PROJECT PLANNING AND SUPPORT Task Category Code: PP
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR
Direct Labor
HARTLEY, JAMES D Principal Engineer/Scientist/Specialist 1.00
CHUANG, YUEH Senior Engineer/Scientist/Specialist 1.00 1.00
PERINA, TOMAS 8.00 78.00
ANTIPAS, Y ARTEMIS Project Engineer/Scientist/Specialist 6.00
ANHORN, REBECCA Staff Engineer/Scientist/Specialist 4.50
BEATTIE, MARIAN Administrative and Clerical 0.90
CRUZ,ROSA | 2.20
DAISEY, SHANNON 0.30
JENSEN, NANCY KEATING 0.70 3.70
RICHARDSON, SHELLY 0.90
TOTAL, PRIME DIRECT LABOR 9.70 1571.72 98.50 18,058.78 240.00 31,901.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

10/31/09

8/1/09

8/28/09

9/20/09

007

Monthly Progress
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REPORT 1

TASK ORDER -- Task Level Specific Detail Report

CH2M HILL CONSTRUCTORS

Task Order Number: 038-RICO-09BC
Task Order Title: OMEGA 0U02 RIIFS
Contractor Name:

Contract Number: EP S9 08 04

SSID: 09BC

State: CA

Region: 9

CHEMICAL SITE CONTAMINATION

Work Area Code: RI

Action Code: Co
Operable Unit: 02

TO Type: FIXED RATE
Type Site:

Task Order Status: ON-GOING
Performance Based: No

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Number: 1 Task Title: PROJECT PLANNING AND SUPPORT Task Category Code: PP
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR
Direct Labor
HILGAERTNER, JEFFREY T Project Engineer/Scientist/Specialist 3.00
TOTAL, TEAM SUB DIRECT LABOR -141.36 3.00 459.93

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

10/31/09

8/1/09

8/28/09

9/20/09

007

Monthly Progress
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REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RI/FS Action Code: Co TO Period of Performance Start:
Contractor Name: E2 CONSULTING ENGINEERS INC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 1 Task Title: PROJECT PLANNING AND SUPPORT Task Category Code: PP
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
TEAM SUB CONTRACTOR
Direct Labor
GALLES, JENNIFER M Staff Engineer/Scientist/Specialist 25.50
LOPEZ, SARAH Senior Technician 0.50
LOPEZ, DAVID Administrative and Clerical 0.40
TOTAL, TEAM SUB DIRECT LABOR 26.40 2,903.47

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

10/31/09

8/1/09

8/28/09

9/20/09

007

Monthly Progress

Page 3



REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 1

038-RICO-09BC
OMEGA 0U02 RI/FS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI

Co

02

FIXED RATE

CHEMICAL SITE CONTAMINATION

ON-GOING
No

PROJECT PLANNING AND SUPPORT
SUBTOTALS FOR TASK 1 (PRIME + TEAM SUBCONTRACTORS)

TASK ORDER -- Task Level Specific Detail Report

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: PP

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 9.70 1,430.36 127.90 21,422.18 240.00 31,901.00
SUBTOTAL, DIRECT COSTS(Non_labor) 275.01
SUBTOTAL, TASK 1 COSTS 1,430.36 21,697.19 31,901.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

10/31/09

8/1/09

8/28/09

9/20/09

007

Monthly Progress
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REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 2

038-RICO-09BC
OMEGA 0U02 RI/FS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

TASK ORDER -- Task Level Specific Detail Report

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

COMMUNITY INVOLVEMENT

RI

co

02

FIXED RATE

CHEMICAL SITE CONTAMINATION
ON-GOING

No

SUBTOTALS FOR TASK 2 (PRIME + TEAM SUBCONTRACTORS)

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: CR

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 8.00 1,513.44 80.00 11,386.00
SUBTOTAL, DIRECT COSTS(Non_labor) 1,354.00
SUBTOTAL, TASK 2 COSTS 1,513.44 12,740.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

10/31/09

8/1/09

8/28/09

9/20/09

007

Monthly Progress

Page 5



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:

Task Order Title: OMEGA 0U02 RI/FS Action Code: Co TO Period of Performance Start:

Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End:

Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:

SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:

State: CA Task Order Status: ON-GOING Invoice Date:

Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:

Task Number: 3 Task Title: FIELD INVESTIGATION / DATA ACQUISITION Task Category Code: Fl
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR

Direct Labor

ANDERSON, GORDON N. Senior Engineer/Scientist/Specialist 2.00

PERINA, TOMAS 9.00 44.00

SKEITH, BRIAN P Project Engineer/Scientist/Specialist 2.00

BRYANT, ELIZABETH Staff Engineer/Scientist/Specialist 31.00 31.00

MATHUR, VIKAS 4.00

OCKERMAN, JEFF 123.00

RISAT, TEDROS 10.00

NGUYEN, CRYSTAL Junior Engineer/Scientist/Specialist 7.00 44.00

OVIEDO, MIGUEL A. 25.00

FOXWORTHY, TERRY Senior Technician 1.00

LADEAU, MICHAEL 9.50 9.50

MAYER, KEVIN F 0.50 0.50

STREHLOW, ROBERT W 0.50 0.50

PALM, MICHAEL SCOTT Technician 20.00 20.00

CIZAN, KIM Administrative and Clerical 320

DAISEY, SHANNON 0.60

MEIDL, JOHN BENEDICT 0.70 0.70

TOTAL, PRIME DIRECT LABOR 78.20 8,336.35 321.00 36,790.59 956.00 98,251.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

10/31/09

8/1/09

8/28/09

9/20/09

007

Monthly Progress
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REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RI/FS Action Code: Co TO Period of Performance Start:
Contractor Name: CH2M HILL CONSTRUCTORS Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 3 Task Title: FIELD INVESTIGATION / DATA ACQUISITION Task Category Code: Fl
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars

PRIME CONTRACTOR
Direct Labor
HILGAERTNER, JEFFREY T Project Engineer/Scientist/Specialist 7.00 15.00
TOTAL, TEAM SUB DIRECT LABOR 7.00 696.21 15.00 2,299.65

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

10/31/09

8/1/09

8/28/09

9/20/09

007

Monthly Progress

Page 7



REPORT 1 TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period: BASE
Task Order Title: OMEGA 0U02 RI/FS Action Code: Co TO Period of Performance Start: 2/6/09
Contractor Name: E2 CONSULTING ENGINEERS INC Operable Unit: 02 TO Period of Performance End: 10/31/09
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From: 8/1/09
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To: 8/28/09
State: CA Task Order Status: ON-GOING Invoice Date: 9/20/09
Region: 9 Performance Based: No Invoice Number: 007
Invoice Purpose: Monthly Progress
Task Number: 3 Task Title: FIELD INVESTIGATION / DATA ACQUISITION Task Category Code: Fl
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars

TEAM SUB CONTRACTOR

Direct Labor
GALLES, JENNIFER M Staff Engineer/Scientist/Specialist 3.00 219.30
TOTAL, TEAM SUB DIRECT LABOR 3.00 331.29 219.30 24,217.31

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report. Page 8



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RI/FS Action Code: Co TO Period of Performance Start:
Contractor Name: CFEST INC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 3 Task Title: FIELD INVESTIGATION / DATA ACQUISITION Task Category Code: Fl
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars

TEAM SUB CONTRACTOR
Direct Labor
JUNG, HUN Senior Technician 2.00 2.00
TOTAL, TEAM SUB DIRECT LABOR 2.00 234.38 2.00 234.38

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

10/31/09

8/1/09

8/28/09

9/20/09

007

Monthly Progress

Page 9



REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 3

038-RICO-09BC
OMEGA 0U02 RI/FS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

TASK ORDER -- Task Level Specific Detail Report

RI

Co

02

FIXED RATE

CHEMICAL SITE CONTAMINATION

ON-GOING
No

FIELD INVESTIGATION / DATA ACQUISITION

SUBTOTALS FOR TASK 3 (PRIME + TEAM SUBCONTRACTORS)

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: Fl

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 90.20 9,598.23 557.30 63,541.93 956.00 98,251.00
SUBTOTAL, DIRECT COSTS(Non_labor) 100.87 15,291.77 121,166.00
SUBTOTAL, TASK 3 COSTS 9,699.10 78,833.70 219,417.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

10/31/09

8/1/09

8/28/09

9/20/09

007

Monthly Progress

Page 10



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RI/FS Action Code: Co TO Period of Performance Start:
Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 5 Task Title: ANALYTICAL SUPPORT AND DATA VALIDATION Task Category Code: AN
Current Cumulative Approved Budget
Name Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR
Direct Labor
PERINA, TOMAS Senior Engineer/Scientist/Specialist 1.00 4.00
BRYANT, ELIZABETH Staff Engineer/Scientist/Specialist 4.00 4.00
NGUYEN, CRYSTAL Junior Engineer/Scientist/Specialist 3.00
TOTAL, PRIME DIRECT LABOR 5.00 642.15 11.00 212.00 26,472.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

10/31/09

8/1/09

8/28/09

9/20/09

007

Monthly Progress

Page 11



REPORT 1 TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period: BASE
Task Order Title: OMEGA 0U02 RI/FS Action Code: Co TO Period of Performance Start: 2/6/09
Contractor Name: E2 CONSULTING ENGINEERS INC Operable Unit: 02 TO Period of Performance End: 10/31/09
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From: 8/1/09
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To: 8/28/09
State: CA Task Order Status: ON-GOING Invoice Date: 9/20/09
Region: 9 Performance Based: No Invoice Number: 007
Invoice Purpose: Monthly Progress
Task Number: 5 Task Title: ANALYTICAL SUPPORT AND DATA VALIDATION Task Category Code: AN
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars

TEAM SUB CONTRACTOR

Direct Labor
GALLES, JENNIFER M Staff Engineer/Scientist/Specialist 8.40
TOTAL, TEAM SUB DIRECT LABOR 8.40 927.62

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report. Page 12



REPORT 1 TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RI/FS Action Code: Co TO Period of Performance Start:
Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 5 Task Title: ANALYTICAL SUPPORT AND DATA VALIDATION Task Category Code: AN
SUBTOTALS FOR TASK 5 (PRIME + TEAM SUBCONTRACTORS)
Current Cumulative Approved Budget

Cost Elements Hours | Dollars Hours Dollars Dollars
SUBTOTAL, DIRECT LABOR 5.00 642.15 19.40 2,418.65 212.00 26,472.00
SUBTOTAL, TASK 5 COSTS 642.15 2,418.65 26,472.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

10/31/09

8/1/09

8/28/09

9/20/09

007

Monthly Progress

Page 13



REPORT 1 TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period: BASE
Task Order Title: OMEGA 0U02 RI/FS Action Code: Co TO Period of Performance Start: 2/6/09
Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End: 10/31/09
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From: 8/1/09
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To: 8/28/09
State: CA Task Order Status: ON-GOING Invoice Date: 9/20/09
Region: 9 Performance Based: No Invoice Number: 007
Invoice Purpose: Monthly Progress
Task Number: 6 Task Title: DATA EVALUATION Task Category Code: DE
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars

PRIME CONTRACTOR

Direct Labor

PERINA, TOMAS Senior Engineer/Scientist/Specialist -17.00 122.00

TURNER, ALTA 1.00

ANTIPAS, Y ARTEMIS Project Engineer/Scientist/Specialist 3.00

SUN, KERANG -33.00 283.00

ANHORN, REBECCA Staff Engineer/Scientist/Specialist 1.00

MADER, SARAH 33.00

NGUYEN, CRYSTAL Junior Engineer/Scientist/Specialist 4.00

TOTAL, PRIME DIRECT LABOR -50.00 -23,497.82 447.00 72,584.29 697.00 98,280.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report. Page 14



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RI/FS Action Code: Co TO Period of Performance Start:
Contractor Name: E2 CONSULTING ENGINEERS INC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 6 Task Title: DATA EVALUATION Task Category Code: DE
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
TEAM SUB CONTRACTOR
Direct Labor
GALLES, JENNIFER M Staff Engineer/Scientist/Specialist 86.30
MA, TAIN-SHING 5.50
TOTAL, TEAM SUB DIRECT LABOR 91.80 10,137.48

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

10/31/09

8/1/09

8/28/09

9/20/09

007

Monthly Progress

Page 15



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RI/FS Action Code: Co TO Period of Performance Start:
Contractor Name: CFESTINC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 6 Task Title: DATA EVALUATION Task Category Code: DE
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
TEAM SUB CONTRACTOR
Direct Labor
JUNG, HUN Senior Technician 40.00 58.00
TOTAL, TEAM SUB DIRECT LABOR 40.00 4,687.60 58.00 6,797.02

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

10/31/09

8/1/09

8/28/09

9/20/09

007

Monthly Progress

Page 16



REPORT 1 TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RI/FS Action Code: Co TO Period of Performance Start:
Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 6 Task Title: DATA EVALUATION Task Category Code: DE
SUBTOTALS FOR TASK 6 (PRIME + TEAM SUBCONTRACTORS)
Current Cumulative Approved Budget

Cost Elements Hours | Dollars Hours Dollars Dollars
SUBTOTAL, DIRECT LABOR -10.00 -18,810.22 596.80 89,518.79 697.00 98,280.00
SUBTOTAL, TASK 6 COSTS -18,810.22 89,518.79 98,280.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

10/31/09

8/1/09

8/28/09

9/20/09

007

Monthly Progress

Page 17



REPORT 1 TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period: BASE
Task Order Title: OMEGA 0U02 RIIFS Action Code: Co TO Period of Performance Start: 2/6/09
Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End: 10/31/09
Contract Number: EP S908 04 TO Type: FIXED RATE Reporting Period From: 8/1/09
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To: 8/28/09
State: CA Task Order Status: ON-GOING Invoice Date: 9/20/09
Region: 9 Performance Based: No Invoice Number: 007
Invoice Purpose: Monthly Progress
Task Number: 7 Task Title: RISK ASSESSMENT Task Category Code: RA
SUBTOTALS FOR TASK 7 (PRIME + TEAM SUBCONTRACTORS)
Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 4.00 545.00
SUBTOTAL, TASK 7 COSTS 545.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report. Page 18



REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 8

038-RICO-09BC
OMEGA 0U02 RI/FS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI
Co
02

TASK ORDER -- Task Level Specific Detail Report

FIXED RATE

CHEMICAL SITE CONTAMINATION

ON-GOING

No

TREATABILITY STUDY / PILOT TESTING
SUBTOTALS FOR TASK 8 (PRIME + TEAM SUBCONTRACTORS)

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: TT

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 282.00 38,631.00
SUBTOTAL, DIRECT COSTS(Non_labor) 49,783.00
SUBTOTAL, TASK 8 COSTS 88,414.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

10/31/09

8/1/09

8/28/09

9/20/09

007

Monthly Progress

Page 19



REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 9

038-RICO-09BC
OMEGA 0U02 RI/FS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

TASK ORDER -- Task Level Specific Detail Report

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI

Co

02

FIXED RATE

CHEMICAL SITE CONTAMINATION

ON-GOING
No

REMEDIAL INVESTIGATION REPORT

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: RR

SUBTOTALS FOR TASK 9 (PRIME + TEAM SUBCONTRACTORS)

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR -424.08 225.90 26,308.44 69.00 7,011.00
SUBTOTAL, DIRECT COSTS(Non_labor) 29.84 515.85
SUBTOTAL, TASK 9 COSTS -394.24 26,824.29 7,011.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

10/31/09

8/1/09

8/28/09

9/20/09

007

Monthly Progress

Page 20



REPORT 1 TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period: BASE
Task Order Title: OMEGA 0U02 RI/FS Action Code: Co TO Period of Performance Start: 2/6/09
Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End: 10/31/09
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From: 8/1/09
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To: 8/28/09
State: CA Task Order Status: ON-GOING Invoice Date: 9/20/09
Region: 9 Performance Based: No Invoice Number: 007
Invoice Purpose: Monthly Progress
Task Number: 10 Task Title: REMEDIAL ALTERNATIVES SCREENING Task Category Code: RS
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars

PRIME CONTRACTOR

Direct Labor

FAVARA, PAUL J Principal Engineer/Scientist/Specialist 1.00 1.00
HARTLEY, JAMES D 6.00
BLASCO, JOHN CALVERT Senior Engineer/Scientist/Specialist 12.00
CHUANG, YUEH 2.00
DOLEGOWSKI, JOHN R 1.00
GRIGORIEFF, MIKE 59.00 160.00
PERINA, TOMAS 40.00 180.00
SUN, KERANG Project Engineer/Scientist/Specialist 144.00 166.00
ABRAHAM, SOOMODH Staff Engineer/Scientist/Specialist 9.00
ANHORN, REBECCA 2.00
DODS, DEVON 1.00
MADER, SARAH 5.00 16.00
FRANCUZ, KIMBERLEY A Senior Technician 0.20 0.20
LAMONT, WENDY 2.00
CIZAN, KIM Administrative and Clerical 0.20
DURAND, DAWN R 0.50
JENSEN, NANCY KEATING 1.70
LANCE, JOEL 0.50
TOTAL, PRIME DIRECT LABOR 249.20 41,688.24 561.10 101,772.03 914.00 147,281.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report. Page 21



REPORT 1 TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period: BASE
Task Order Title: OMEGA 0U02 RIIFS Action Code: Co TO Period of Performance Start: 2/6/09
Contractor Name: E2 CONSULTING ENGINEERS INC Operable Unit: 02 TO Period of Performance End: 10/31/09
Contract Number: EP S908 04 TO Type: FIXED RATE Reporting Period From: 8/1/09
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To: 8/28/09
State: CA Task Order Status: ON-GOING Invoice Date: 9/20/09
Region: 9 Performance Based: No Invoice Number: 007
Invoice Purpose: Monthly Progress
Task Number: 10 Task Title: REMEDIAL ALTERNATIVES SCREENING Task Category Code: RS
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars

TEAM SUB CONTRACTOR
Direct Labor
GALLES, JENNIFER M Staff Engineer/Scientist/Specialist 37.00 175.00
MA, TAIN-SHING 6.00 6.00
LOPEZ, DAVID Administrative and Clerical 0.30 0.30
TOTAL, TEAM SUB DIRECT LABOR 43.30 4,770.16 181.30 20,009.51

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report. Page 22



REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 10

038-RICO-09BC
OMEGA 0U02 RI/FS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI

Co

02

FIXED RATE

CHEMICAL SITE CONTAMINATION

ON-GOING
No

REMEDIAL ALTERNATIVES SCREENING

TASK ORDER -- Task Level Specific Detail Report

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: RS

SUBTOTALS FOR TASK 10 (PRIME + TEAM SUBCONTRACTORS)

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 292.50 46,458.40 742.40 121,781.54 914.00 147,281.00
SUBTOTAL, DIRECT COSTS(Non_labor) 64.66 324.61 165.00
SUBTOTAL, TASK 10 COSTS 46,523.06 122,106.15 147,446.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

10/31/09

8/1/09

8/28/09

9/20/09

007

Monthly Progress

Page 23



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RI/FS Action Code: Co TO Period of Performance Start:
Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 11 Task Title: REMEDIAL ALTERNATIVES EVALUATION Task Category Code: RE
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR
Direct Labor
PERINA, TOMAS Senior Engineer/Scientist/Specialist 16.00 16.00
TOTAL, PRIME DIRECT LABOR 16.00 3,206.88 16.00 3,206.88 566.00 87,812.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

10/31/09

8/1/09

8/28/09

9/20/09

007

Monthly Progress

Page 24



REPORT 1 TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period: BASE
Task Order Title: OMEGA 0U02 RIIFS Action Code: Co TO Period of Performance Start: 2/6/09
Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End: 10/31/09
Contract Number: EP S908 04 TO Type: FIXED RATE Reporting Period From: 8/1/09
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To: 8/28/09
State: CA Task Order Status: ON-GOING Invoice Date: 9/20/09
Region: 9 Performance Based: No Invoice Number: 007
Invoice Purpose: Monthly Progress
Task Number: 11 Task Title: REMEDIAL ALTERNATIVES EVALUATION Task Category Code: RE
SUBTOTALS FOR TASK 11 (PRIME + TEAM SUBCONTRACTORS)
Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 16.00 3,206.88 16.00 3,206.88 566.00 87,812.00
SUBTOTAL, TASK 11 COSTS 3,206.88 3,206.88 87,812.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report. Page 25



REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 12

038-RICO-09BC
OMEGA 0U02 RI/FS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

TASK ORDER -- Task Level Specific Detail Report

CHEMICAL SITE CONTAMINATION

Work Area Code: RI
Action Code: Co
Operable Unit: 02
TO Type: FIXED RATE
Type Site:
Task Order Status: ON-GOING
Performance Based: No

FS REPORT

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: FS

SUBTOTALS FOR TASK 12 (PRIME + TEAM SUBCONTRACTORS)

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR -329.84 147.00 28,076.96 214.00 32,575.00
SUBTOTAL, DIRECT COSTS(Non_labor) 624.56 871.00
SUBTOTAL, TASK 12 COSTS -329.84 28,701.52 33,446.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

10/31/09

8/1/09

8/28/09

9/20/09

007

Monthly Progress

Page 26



REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 13

038-RICO-09BC
OMEGA 0U02 RI/FS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

TASK ORDER -- Task Level Specific Detail Report

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

POST RI/FS SUPPORT

RI

co

02

FIXED RATE

CHEMICAL SITE CONTAMINATION
ON-GOING

No

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: PR

SUBTOTALS FOR TASK 13 (PRIME + TEAM SUBCONTRACTORS)

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 17.00 3,407.31 36.00 7,215.00
SUBTOTAL, DIRECT COSTS(Non_labor) 99.00
SUBTOTAL, TASK 13 COSTS 3,407.31 7,314.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

10/31/09

8/1/09

8/28/09

9/20/09

007

Monthly Progress

Page 27



REPORT 1 TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period: BASE
Task Order Title: OMEGA 0U02 RIIFS Action Code: Co TO Period of Performance Start: 2/6/09
Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End: 10/31/09
Contract Number: EP S908 04 TO Type: FIXED RATE Reporting Period From: 8/1/09
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To: 8/28/09
State: CA Task Order Status: ON-GOING Invoice Date: 9/20/09
Region: 9 Performance Based: No Invoice Number: 007
Invoice Purpose: Monthly Progress
Task Number: 15 Task Title: TASK ORDER CLOSEOUT Task Category Code: CO
SUBTOTALS FOR TASK 15 (PRIME + TEAM SUBCONTRACTORS)
Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 36.00 4,340.00
SUBTOTAL, TASK 15 COSTS 4,340.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report. Page 28



REPORT 1

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

038-RICO-09BC
OMEGA 0U02 RI/FS
ALL FIRMS

EP S9 08 04

09BC

CA

9

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

TASK ORDER -- Task Level Specific Detail Report

TASK ORDER TOTALS ALL TASKS

RI Contract Period:

co TO Period of Performance Start:
02 TO Period of Performance End:
FIXED RATE Reporting Period From:
CHEMICAL SITE CONTAMINATION Reporting Period To:
ON-GOING Invoice Date:

No Invoice Number:

Invoice Purpose:

Current Cumulative Approved Budget
Cost Elements Hours Dollars Hours Dollars Hours Dollars

TASK ORDER TOTAL, DIRECT COSTS
TOTAL, DIRECT LABOR 403.40 41,771.88 2,457.70 361,196.12 4,306.00 591,700.00
TOTAL, OTHER DIRECT COSTS 133.22 12,748.57 31,005.00
TOTAL, TRAVEL 62.15 3,719.65 6,916.00
TOTAL, SUBPOOL 541.90 130,305.00
TOTAL, SUBPOOL PROFIT 21.68 5,212.00
TASK ORDER TOTAL 41,967.25 378,227.92 765,138.00

Average Hourly Rate 104.03 153.90

Expenditure Limit Dollars 765,138.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

10/31/09

8/1/09

8/28/09

9/20/09

007

Monthly Progress

Page 29






REPORT 1A

Task Order Supplemental Detail Report - Summary

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Order Number: 038-RICO-09BC Work Area Code: RI

Task Order Title: OMEGA OU02 RIIFS Action Code: Co

Contractor Name: CH2M HILL INC Operable Unit: 002

Contract Number: EP S9 08 04 TO Type: FIXED RATE

SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION

State: CA Task Order Status: ON-GOING

Region: 9 Performance Based: No

CH2M HILL INC

Expenditure Category Current Dollars Cumulative Dollars

Consumables 29.84 882.07
Field Equipment 74.97 1,633.16
Mail/Courier/Freight 28.41 7,295.90
Other 0.00 2,361.68
Reproduction 0.00 175.07

Total, CH2M HILL INC ODCs 133.22 12,347.88

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

10/31/09

8/1/09

8/28/09

9/20/09

007

Monthly Progress

Page 1



REPORT 1A

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

038-RICO-09BC

OMEGA 0U02 RIIFS

E2 CONSULTING ENGINEERS INC
EP S9 08 04

09BC

CA

9

E2 CONSULTING ENGINEERS INC

Task Order Supplemental Detail Report - Summary

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI

Co

002

FIXED RATE

CHEMICAL SITE CONTAMINATION
ON-GOING

No

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Expenditure Category Current Dollars Cumulative Dollars
Consumables 0.00 400.69
Total, E2 CONSULTING ENGINEERS INC ODCs 0.00 400.69

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

10/31/09

8/1/09

8/28/09

9/20/09

007

Monthly Progress

Page 2



REPORT 1A

Task Order Supplemental Detail Report - Travel

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period: BASE
Task Order Title: OMEGA OU02 RIIFS Action Code: Co TO Period of Performance Start: 2/6/09
Contractor Name: CH2M HILL INC Operable Unit: 002 TO Period of Performance End: 10/31/09
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From: 8/1/09
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To: 8/28/09
State: CA Task Order Status: ON-GOING Invoice Date: 9/20/09
Region: 9 Performance Based: No Invoice Number: 007
Invoice Purpose: Monthly Progress
TRAVEL BREAKDOWN
CH2M HILL INC
DEPARTURE| RETURN
TRAVELER'S NAME TRAVEL FROM TRAVEL TO DATE DATE  |TRANSPORTATION| LODGING | PERDIEM | OTHER TOTAL TRAVEL PURPOSE
PERINA, TOMAS RIVERSIDE, CA LOS ANGELES, CA 8/20/2009 | 8/20/2009 56.65 0.00 0.00 0.00 56.65|MEETING WITH EPA, DTSC AND RWQCB IN CYPRESS
Total, CH2M HILL INC Travel Costs 56.65 0.00 0.00 0.00 56.65
CFEST INC
DEPARTURE| RETURN
TRAVELER'S NAME TRAVEL FROM TRAVEL TO DATE DATE  |TRANSPORTATION| LODGING | PERDIEM | OTHER TOTAL TRAVEL PURPOSE
JUNG, HUN IRVINE , CA SANTA ANA, CA 8/28/2009 | 8/28/2009 5.50 0.00 0.00 0.00 5.50]LOAD SUPPLIES FOR FIELD SAMPLING
Total, CFEST INC Travel Costs 5.50 0.00 0.00 0.00 5.50

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

Page 1







Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

REPORT 2T Current Month & Cumulative Status Report --- Task Level Totals within FR Task Order
Task Order Number: 038-RICO-09BC Work Area Code: RI
Task Order Title: OMEGA 0U02 RI/FS Action Code: co
Contractor Name: CH2M HILL, INC. Operable Unit: 02
Contract Number: EP S9 08 04 TO Type: FIXED RATE
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION
State: CA Task Order Status: ON-GOING
Region: 9 Performance Based: No
Current Month
TASK PRIME/TEAM TOTAL
o T CAT CObE LABOR $ 0DCs TRAVEL SUBPOOL FEES $
1 PP 1,430.36 1,430.36
3 FI 9,598.23 95.37 5.50 9,699.10
5 AN 642.15 642.15
6 DE -18,810.22 -18,810.22
9 RR -424.08 29.84 -394.24
10 RS 46,458.40 8.01 56.65 46,523.06
11 RE 3,206.88 3,206.88
12 FS -329.84 -329.84
Task Order Subtotal
Subpool Profit 0.00
TOTAL 41,771.88 133.22 62.15 0.00 0.00 41,967.25

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

10/31/09

8/1/09

8/28/09

9/20/09

007

Monthly Progress

Page 1



REPORT 2T Current Month & Cumulative Status Report --- Task Level Totals within FR Task Order

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period: BASE
Task Order Title: OMEGA 0U02 RIFS Action Code: Co TO Period of Performance Start: 2/6/09
Contractor Name: CH2M HILL, INC. Operable Unit: 02 TO Period of Performance End: 10/31/09
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From: 8/1/09
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To: 8/28/09
State: CA Task Order Status: ON-GOING Invoice Date: 9/20/09
Region: 9 Performance Based: No Invoice Number: 007
Invoice Purpose: Monthly Progress

Cumulative Month

TASK PRIME/TEAM TOTAL

NO. | CAT. CODE LABOR $ ODCs TRAVEL SUBPOOL FEES $
1 PP 21,422.18 275.01 21,697.19
2 CR 1,513.44 1,513.44
3 FlI 63,541.93 12,096.85 2,631.34 541.90 78,812.02
5 AN 2,418.65 2,418.65
6 DE 89,518.79 89,518.79
9 RR 26,308.44 285.90 229.95 26,824.29
10 RS 121,781.54 90.81 233.80 122,106.15
11 RE 3,206.88 3,206.88
12 FS 28,076.96 624.56 28,701.52
13 PR 3,407.31 3,407.31

Task Order Subtotal
Subpool Fee 21.68

TOTAL 361,196.12 12,748.57 3,719.65 541.90 21.68 378,227.92

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report. Page 2



1034-115

S oo PUBLIC VOUCHER FOR PURCHASES AND O o7
4 Treasury FRM 2000

SERVICES OTHER THAN PERSONAL

U.S. ENVIRONMENTAL
Financial Management
Mail Code - D143-02

U.S. DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOCATION

Research Triangle Park, NC 27711

DATE VOUCHER PREPARED

SCHEDULE NO.

PROTECTION AGENCY 20-Sep-09
Division CONTRACT NUMBER AND DATE PAID BY
EP-S9-08-04

REQUISITION NUMBER AND DATE

PAYEE'S CH2M HILL, Inc.
NAME P.0. Box 27-100
AND Kansas City, MO 64180-0100 DATE INVOICE RECEIVED
ADDRESS
Account #233-223-6 DISCOUNT TERMS
(- —
PAYEE'S ACCOUNT NUMBER
SHIPPED FROM TO WEIGHT GOVERNMENT B/L NUMBER
NUMBER DATE OF ARTICLES OR SERVICES
AND DATE DELIVERY (Enter description, item number of contract or Federal QUAN- UNIT PRICE AMOUNT
OF ORDER OR SERVICE supply schedule, and other information deemed necessary) TITY COST PER (1)
Architect-Engineering, technical
and management services for
8/1/2009 |Response Action Contract
to FOR TASK ORDER 038 REGION 9
8/28/2009 Cost $41,967.25
OPTION PERIOD BASE INVOICE Fee $0.00
| Total $41,967.25

"1 certify: that all payments requested are appropriate and in
accordance with the agreement set forth in the contract; that
payments have been made to all construction subcontractors from
previous payments and that timely payments will be made from
proceeds covered by this certification.”

it

by:

(Use continuation sheet(s) if necessary) (Payee must NOT use the space below) TOTAL
JPAYMENT APPROVED FOR EXCHANGE RATE DIFFERENCES

[ compLETE =$ =$1.00

[] PARTIAL BY

[ FINAL

|:| PROGRESS |TITLE Amount verified:correct for

[] ADvANCE

(Signature or initials)

Persuant to authority vested in me, | certify that this voucher is correct and proper for payment.

(Date)

(Authorized Certifying Officer) 2

(Title)

ACCOUNTING CLASSIFICATION

E CHECK NUMBER ON TREASURER OF THE UNITED STATES CHECK NUMBER ON (Name of bank)
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PUBLIC VOUCHER FOR PURCHASES

Form 1035 AND SERVICES OTHER THAN
PERSONAL Region 9 Billing No.: 008
US ENVIRONMENTAL PROTECTION AGENCY Contract No. EP S9 08 04
RTP-FINANCIAL MANAGEMENT CENTER CH2M HILL, INC
MAIL DROP - D143-02 P. 0. BOX 27-100
RESEARCH TRIANGLE PARK, NC 27711 KANSAS CITY, MO 64180
Task Order No.: 038-RICO-09BC
OMEGA 0UO02 RI/FS Voucher No. 007
Reporting Period From: 08/01/2009 To: 08/28/2009
MAJOR COST ELEMENTS: HOURS AMOUNTS
Labor Category Current Cumulative Current Cumulative
Principal Engineer/Scientist/Specialist 1.0 14.0 $230.08 $3,221.12
Senior Engineer/Scientist/Specialist 117.0 834.0 $23,450.31 $167,158.62
Project Engineer/Scientist/Specialist 118.0 494.0 $373.46 $75,735.14
Staff Engineer/Scientist/Specialist 86.0 799.7 $9,496.98 $88,310.92
Junior Engineer/Scientist/Specialist 7.0 76.0 $577.71 $6,272.28
Senior Technician 52.7 78.0 $6,175.93 $9,140.84
Technician 20.0 69.0 $1,344.60 $4,638.87
Administrative and Clerical 1.7 93.0 $122.81 $6,718.33
TOTAL LABOR 403.4 2,457.7 $41,771.88 $361,196.12
Other ODCs $133.22 $12,748.57
Travel $62.15 $3,719.65
Subpool $0.00 $541.90
TOTAL NON-LABOR $195.37 $17,010.12
Subpool Profit $0.00 $21.68
TOTALS - CURRENT AND CUMULATIVE $41,967.25 $378,227.92
AMOUNT DUE THIS VOUCHER $41,967.25
CH2M HILL INC $31,383.47 $305,933.49
CH2M Hill Affiliates $554.85 $2,759.58
Team Subcontracts
CFEST INC $4,927.48 $7,036.90
CLEAR CREEK HYDROLOGY INC $0.00 $0.00
DAHL ENVIRONMENTAL ASSOCIATES $0.00 $0.00
E2 CONSULTING ENGINEERS INC $5,101.45 $62,497.95
ENVIRONMENT INTERNATIONAL GOVERNMENT LTD $0.00 $0.00
Total Team Subcontracts $10,028.93 $69,534.85
TOTALS BY FIRM - CURRENT AND CUMULATIVE $41,967.25 $378,227.92
*** This voucher contains confidential business information *** Prj# 386743
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